EXTENSION OF TIME PROPOSAL

1	Name of work	Engaging Tractor & Labour JCB for Removing ove burden Debris in Hegadehagga area in Ward No: 06.
2	Amount of Work Portion	₹0.00 Lakhs
3	Estimated Cost	₹0.00 Lakhs
4	Name of contractor	M/S KRIDL
5	Agreement No.	46/24-04-2017
6	No. and date under which work order issued	46/24-04-2017
7	Time limit originally fixed for completion	90 Days.
8	Date of application by the contractor for granting extension of time	—
9	Date of receipt of application in the sub division office	—
10	Extension granted if any	—
	i)	—
	ii)	
11	Work carried out by the contractor during the original period stipulated in the contract.	
12	Work carried out during 1st extension	
13	Work carried out during 2nd extension	
14	Time now applied for	
15	Date of recommending time limit applied for	165 days
16	Whether the orginal application of the contractor is enclosed.	—
17	Balance of work remaining to be done	Nil Days
18	Probable time required for completion of remaining work	
19	Cost of work charged establishment charged on the work after the expairy of original period.	
20	Whether notice as per clause of contract has been issued.	
21	Remarks of the AEE and the daily rate of penalty proposed	
22	Remarks of the EE with the daily rate of penalty proposed	

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
Assistant Engineer
ಬಿ.ಬಿ.ಎಂ.ಪಿ. ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ

ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಬ್ಯಾಟರಾಯನಪುರ ವಿಭಾಗ
ಬೃ.ಬೆ.ಮ.ಪಾ., ಬೆಂಗಳೂರು

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
Assistant Executive Engineer
ಬ್ಯಾಟರಾಯನಪುರ ಉಪ ವಿಭಾಗ
ಬಿ.ಬಿ.ಎಂ.ಪಿ., ಬೆಂಗಳೂರು-24

Chief Engineer
Yelahanka Zone
Jnath Bangalore Mahanagara
Palike
Rangalore 92